
I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE 
Updated February 06 for activities through February 11 with upcoming work anticipated 

for February / May 2012. 
  
Please note this schedule is subject to change based on weather, field conditions, and 

construction progress.  

 

For the latest freeway ramp and lane closures, go to Updates. 

 

NORTHBOUND/SOUTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD 

 

 Saw cut and seal existing joints continues. Night time closures will be required. 

 Pour Median Barrier (Bollinger and Sycamore). Night time closures will be 

required. 

 Set K-Rail for Bollinger – CCO work.  

 Earth Work – CCO. 

 Installation of temporary striping.  Night time closures will be required on Friday 

and Saturday. 

 

o Upcoming work (February-May):  Grinding PCC surfacing and median  

Barrier installation.  Saw-cutting and placement of joint seals.  Installation 

of Weigh-in-Motion.  Installation of loop detectors on mainline.  

Placement of permanent delineation, signs, and markers.  Permanent 

erosion control.  Electrical and drainage work for Bollinger Canyon Road 

off-ramp (NB) – CCO work.                                                                                                                                                                                                                                                                        

 

 

NORTHBOUND/SOUTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD 

 

 Shoulder backing (Additional Locations for CT). 

 Remove Steel MBGR (Rudgear Road SB). 

 Set K-Rail (Rudgear Road SB) – CCO Work. 

 Prepare grade for 60C (Rudgear Road SB) – CCO Work. 

 Punch List (Diablo to Rudgear) 

 

o Upcoming work (February): Metal Beam Guardrail installation, CCO 

Work 1,000 Feet of Barrier 60C - Rudgear SB), 360” of 60Barrier -  

Rudgear SB (Tie into 73 Barrier).  

 

 

 

BRIDGE WORK AT RUDGEAR ROAD (NORTHBOUND AND SOUTHBOUND) 

 

 There is no work scheduled for next week. 

 

o Upcoming work (February - May): Bridge deck methacrylate treatment – 

weather permitting.   


